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MALONE SERVICE COMPANY SUPERFUND SITE

PHASE TWO RD/RA ACTIVITIES PHOTO UPDATE REPORT

February 29 —March 6, 2016

Project Coordination/Construction Management Activities

Accomplishments (week of 2/29/16)

¢ Geonet and 2" |ayer of 80 mil HDPE installed
over approximately 10 of 11 acres in Phase 1
RCRA Cell

e Completed leachate detection system
installation

¢ Ensafe (IQAT) site visit to view leachate
detection system and liner installation

e PETITION UPDATE: EPA approved an
extension of the date of deposit to the
Performance Guarantee account until June
23, 2016. It will continue to evaluate the
Petition. The Petition review is tied to the
project schedule talks with EPA.

e SCHEDULE: Due to weather delays, a Phase 2
RD/RA extension request letter was sent to
EPA on 3/4/16.

Materials Summary

Approximate Contaminated Soil
Excavated (CY)

Solidified Waste (CY)

This Week Total
0 48,840
0 44,453

Field Activities

Water Management
* No Rain
Injection Wells
* Injection through both wells Monday —
Friday brought freeboards back to
favorable levels
e WDW-138: 77-82 gpm at max injection
pressure of 990 psi
¢ WDW-73: 65-70 gpm at max injection
pressure of 1225 psi
Landfill
e Liner crew completes installation of
leachate detection system (Geonet,
Geotextile, perforated pipe and rock
aggregate)
* Liner crew continues installation of
Geonet followed by 2nd layer of 80 mil

HDPE on Phase 1 RCRA Cell floor

» Complete backfilling/compacting of
Cemetery Area soil excavation and
continue 1’ clay placement in Phase 2 of
RCRA Cell

* Remove concrete from Phase 2 area
near hurricane levee

Other

* Air monitoring as needed

e Dust Suppression with water truck as

needed

Draft, for Discussion Purposes Only

Page 2

. PROJECT
A/‘ AVIGAT#R, LTDs



MALONE SERVICE COMPANY SUPERFUND SITE
PHASE TWO RD/RA ACTIVITIES PHOTO UPDATE REPORT February 29 —March 6, 2016

Project Coordination/Construction Management Activities

‘ Upcoming Project Activities ‘ Upcoming Field Activities
e Work with EPA to finalize approval of Petition ¢ Install leachate detection/collection piping
to Modify Timing and Amount of system

Performance Guarantee. e Continue Phase 1 RCRA Cell Liner install

¢ In light of the strong El Nino resulting in (Geonet, 80 mil HDPE, Geo-composite)

continued delays to the schedule, PNL * Begin placement of operation layer in Phase 1

submitted a letter to the EPA documenting of RCRA Cell

the weather delays and proposing schedule
e Continue earthwork and subgrade prep in

Phase 2 RCRA Cell, placement of 1’ of clay

extension.

e Continue submittal of Weekly reports
¢ Soil excavation and backfill of Tank 900 Area

e Continue injection of contact water as
needed

e Site Visits by IQAT to view RCRA Cell
construction
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1st Layer Geo-Net \‘ﬁ 2nd Layer
80 mil HDPE Drainage Layer \" 180 mil HDPE
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Geo-Textile
Wrap

Geonet Drainage
Layer

Rock Drainage
Aggregate

[ 14" perforated
/" | HDPE Pipe
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Phase 2 RCRA Cell progress aerial taken 3/3/16
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